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IN THE MATTER OF THE COMMISSION’S
ONGOING REVIEW OF THE CONSTRUCTION
ESTIMATES FOR THE NOBLESVILLE
REPOWERING PROJECT, AS PERMITTED BY
IC 8-1-8.5-6 AND RELATED PROVISIONS.

CAUSE NO. 41924-S1

You are hereby notified that on this date the Indiana Utility Regulatory Commission has
caused the following entry to be made:

On February 17, 2003, a hearing was convened in this Cause at which Petitioner PSI
Energy, Inc. and the OUCC appeared. Petitioner presented its Second Bi-Annual Progress
Report on the Noblesville repowering project, which was accepted into the record without
objection. The Report indicates that the project is within budget, and that the civil/structural
work is approximately 80% complete, mechanical work is 55% complete, and electrical work is
33% complete.

Petitioner was reminded by the presiding officer that its third bi-annual progress report
will be due on July 15, 2003. By August 5, 2003, the OUCC should indicate whether it opposes
approval of the cost of the portion of the facility under review. If there is no opposition from the
OUCC, a hearing will be held on August 12, 2003, beginning at 9:30 a.m. in Room E306 of the
Commission’s offices. If there is opposition from the OUCC, an attorneys’ conference will be
convened to establish an appropriate procedural schedule and evidentiary hearing date. In the
event the repowering project is completed before July 15, 2003, the preceding procedural
schedule and hearing should be deemed vacated.

IT IS SO ORDERED.
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